

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Deptt - Strengthening of Tallada – Deverapalli road from Km 176/400 to Km 181/700 in West Godavari District- Revised Administrative sanction – Corenet Plan- Accorded– Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No. 562

Dated: 21-09-2016

Read the following:

1. G.O.Rt.No. 827, TR&B (R.IV) Dept, Dt: 15.12.2014
2. From the CE (R&B) CRN&MD, APRDC, Lr
No.3000/APRDC/Crn/GM/DCE.1/DEE.6/AEE19/14, Dt:
03.06.2016 , 05-07-2016&29-07-2016

ORDER:

In the circumstances reported by the Chief Engineer (R&B) CRN &MD, APRDC, A.P., in the letters 2nd read above, Government hereby decide and accord revised Administrative sanction for Rs.341.00 Lakhs(Rupees three hundred and forty one lakhs only); as against Rs. 300.00 Lakhs; as sanctioned in G.O 1st read above, for the work of 'Strengthening of Tallada – Deverapalli road from Km 176/400 to Km 181/700 in West Godavari District' under Corenet Pan.

2. The amount sanctioned in the Para (1) above shall be met from the Head of account -5054–Capital outlay on Roads & Bridges-04 -District & other Roads-MH800- Other Expenditure-GH 11-SDP- SH(33)–Corenet works Roads (works)-530–Major works-531–OE.

3. The Chief Engineer(R&B) CRN&MD, APRDC, A.P., shall take further necessary action accordingly.

4. This order issues with the concurrence of Finance (FMU-TR&B) Dept., vide their U.O. No.17023/295/FMU-TR&B/2016, Dt:24.08.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer(R&B) CRN&MD, APRDC, A.P., Hyd.,
Copy to:
The Director of Treasuries & Accounts, AP, Hyd.,
The Director of Works & Accounts, AP, Hyd.,
The Pay & Accounts Officer, A.P., Hyd.,
The District Treasury Officer, West Godavari District.
The SE(R&B) Circle, Eluru, West Godavari District.
The Finance (FMU-TR&B) Dept.,
The P.S. to M(TR&B)/Spl. C.S., TR&B.,
Sf/Sc.

// FORWARDED :: BY ORDER//

SECTION OFFICER